ID	Task Mode	ID	WBS	Task Name	Duration	Start	Finish	Predecessors
1		**1**	**1**	**1 BeFIT**	**91 days**	**Mon 10/17/2**	**Mon 2/20/23**	
2		**2**	**1.1**	**1.1 Sprint_1**	**17 days**	**Mon 10/17/2**	**Tue 11/8/22**	
3		**3**	**1.1.1**	**1.1.1 Requirements Analysis**	**17 days**	**Mon 10/17/2**	**Tue 11/8/22**	
4		**4**	**1.1.1.1**	**1.1.1.1 Requirements Elicitation**	**10 days**	**Mon 10/17/2**	**Fri 10/28/22**	
5		**5**	**1.1.1.1.1**	**1.1.1.1.1 Understanding Requirements**	**6 days**	**Mon 10/17/2**	**Mon 10/24/2**	
6		6	1.1.1.1.1	1.1.1.1.1.1 Functional	3 days	Mon 10/17/2	Wed 10/19/2	
7		7	1.1.1.1.1	1.1.1.1.1.2 Non Functional	3 days	Thu 10/20/22	Mon 10/24/2	6
8		8	1.1.1.1.2	1.1.1.1.2 Interview	4 days	Tue 10/25/22	Fri 10/28/22	7
9		**9**	**1.1.1.2**	**1.1.1.2 Requirements Specifications**	**7 days**	**Mon 10/31/2**	**Tue 11/8/22**	
10		10	1.1.1.2.1	1.1.1.2.1 User Stories	4 days	Mon 10/31/2	Thu 11/3/22	4
11		11	1.1.1.2.2	1.1.1.2.2 SRS document	4 days	Mon 10/31/2	Thu 11/3/22	4
12		12	1.1.1.2.3	1.1.1.2.3 Vision Document	3 days	Fri 11/4/22	Tue 11/8/22	11
13		**13**	**1.1.1.3**	**1.1.1.3 Verification & Validation**	**7 days**	**Mon 10/31/2**	**Tue 11/8/22**	
14		14	1.1.1.3.1	1.1.1.3.1 Review	4 days	Mon 10/31/2	Thu 11/3/22	4
15		15	1.1.1.3.2	1.1.1.3.2 Test Cases	3 days	Fri 11/4/22	Tue 11/8/22	14
16		**16**	**1.2**	**1.2 Sprint_2**	**23 days**	**Wed 11/9/22**	**Fri 12/9/22**	
17		**17**	**1.2.1**	**1.2.1 Design Document**	**23 days**	**Wed 11/9/22**	**Fri 12/9/22**	
18		18	1.2.1.1	1.2.1.1 Usecase	4 days	Wed 11/9/22	Mon 11/14/2	2
19		19	1.2.1.2	1.2.1.2 High level usecase	4 days	Tue 11/15/22	Fri 11/18/22	18
20		20	1.2.1.3	1.2.1.3 Expended usecase	4 days	Tue 11/15/22	Fri 11/18/22	18
21		21	1.2.1.4	1.2.1.4 SSD	3 days	Mon 11/21/2	Wed 11/23/2	20
22		22	1.2.1.5	1.2.1.5 OC	3 days	Thu 11/24/22	Mon 11/28/2	21
23		23	1.2.1.6	1.2.1.6 Domian Model	3 days	Thu 11/24/22	Mon 11/28/2	21

Project: Project2
Date: Wed 11/16/22



ID	Task Mode	ID	WBS	Task Name	Duration	Start	Finish	Predecessors	S	S
24		24	1.2.1.7	1.2.1.7 Class Diagram	3 days	Tue 11/29/22	Thu 12/1/22	23		
25		25	1.2.1.8	1.2.1.8 SSD	3 days	Fri 12/2/22	Tue 12/6/22	24		
26		26	1.2.1.9	1.2.1.9 ERD	3 days	Wed 12/7/22	Fri 12/9/22	25		
27		27	1.2.1.10	1.2.1.10 Activity	3 days	Tue 11/29/22	Thu 12/1/22	23		
28		**28**	**1.3**	**1.3 Sprint_3**	**30 days**	**Mon 12/12/2**	**Fri 1/20/23**			
29		**29**	**1.3.1**	**1.3.1 Implementation**	**30 days**	**Mon 12/12/2**	**Fri 1/20/23**			
30		**30**	**1.3.1.1**	**1.3.1.1 Admin module**	**15 days**	**Mon 12/12/2**	**Fri 12/30/22**			
31		**31**	**1.3.1.1.1**	**1.3.1.1.1 Users Management**	**15 days**	**Mon 12/12/2**	**Fri 12/30/22**			
32		32	1.3.1.1.1	1.3.1.1.1.1 Registered Users	3 days	Mon 12/12/2	Wed 12/14/2	16		
33		33	1.3.1.1.1	1.3.1.1.1.2 Add/Drop Profiles	4 days	Thu 12/15/22	Tue 12/20/22	32		
34		34	1.3.1.1.1	1.3.1.1.1.3 Doctor Profile Review	4 days	Wed 12/21/2	Mon 12/26/2	33		
35		35	1.3.1.1.1	1.3.1.1.1.4 Patient Profile Review	4 days	Tue 12/27/22	Fri 12/30/22	34		
36		**36**	**1.3.1.2**	**1.3.1.2 Patient Moudule**	**15 days**	**Mon 1/2/23**	**Fri 1/20/23**			
37		37	1.3.1.2.1	1.3.1.2.1 Book Appointment	4 days	Mon 1/2/23	Thu 1/5/23	35		
38		**38**	**1.3.1.2.2**	**1.3.1.2.2 Records Management**	**15 days**	**Mon 1/2/23**	**Fri 1/20/23**			
39		39	1.3.1.2.2	1.3.1.2.2.1 Patient Record	5 days	Mon 1/2/23	Fri 1/6/23	35		
40		40	1.3.1.2.2	1.3.1.2.2.2 Prescription	5 days	Mon 1/9/23	Fri 1/13/23	39		
41		41	1.3.1.2.2	1.3.1.2.2.3 Tests	5 days	Mon 1/16/23	Fri 1/20/23	40		
42		**42**	**1.4**	**1.4 Sprint_4**	**16 days**	**Mon 1/23/23**	**Mon 2/13/23**			
43		**43**	**1.4.1**	**1.4.1 Implimentation**	**16 days**	**Mon 1/23/23**	**Mon 2/13/23**			
44		**44**	**1.4.1.1**	**1.4.1.1 Doctor Moudule**	**16 days**	**Mon 1/23/23**	**Mon 2/13/23**			
45		45	1.4.1.1.1	1.4.1.1.1 Doctor Record	6 days	Mon 1/23/23	Mon 1/30/23	28		
46		46	1.4.1.1.2	1.4.1.1.2 Patient History	5 days	Tue 1/31/23	Mon 2/6/23	45		

Project: Project2
Date: Wed 11/16/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress

ID	Task Mode	ID	WBS	Task Name	Duration	Start	Finish	Predecessors	S	S
47		47	1.4.1.1.3	1.4.1.1.3 Prescription	5 days	Tue 2/7/23	Mon 2/13/23	46		
48		48	1.4.1.1.4	1.4.1.1.4 Appointments	6 days	Mon 1/23/23	Mon 1/30/23	28		
49		49	1.4.1.2	1.4.1.2 Feedback	6 days	Tue 1/31/23	Tue 2/7/23	48		
50		50	1.4.1.3	1.4.1.3 Chat	6 days	Mon 1/23/23	Mon 1/30/23	28		
51		**51**	**1.5**	**1.5 Sprint_5**	**5 days**	**Tue 2/14/23**	**Mon 2/20/23**			
52		**52**	**1.5.1**	**1.5.1 Testing**	**3 days**	**Tue 2/14/23**	**Thu 2/16/23**			
53		53	1.5.1.1	1.5.1.1 Unit testing	3 days	Tue 2/14/23	Thu 2/16/23	42		
54		54	1.5.1.2	1.5.1.2 System Testing	3 days	Tue 2/14/23	Thu 2/16/23	42		
55		55	1.5.1.3	1.5.1.3 Regression Testing	2 days	Tue 2/14/23	Wed 2/15/23	42		
56		**56**	**1.5.2**	**1.5.2 Deployment**	**2 days**	**Fri 2/17/23**	**Mon 2/20/23**			
57		57	1.5.2.1	1.5.2.1 Deployment Process	2 days	Fri 2/17/23	Mon 2/20/23	52		

Project: Project2
Date: Wed 11/16/22





Project: Project2
Date: Wed 11/16/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	



Project: Project2
Date: Wed 11/16/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	



Project: Project2
Date: Wed 11/16/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Critical	
Project Summary		Manual Summary		Critical Split	
Inactive Task		Start-only		Progress	
Inactive Milestone		Finish-only		Manual Progress	



Project: Project2
Date: Wed 11/16/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress



Project: Project2
Date: Wed 11/16/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress


28, '23
T W T F S S
Dec 5, '23
M T W T F S S
Dec 12, '23
M T W T F S S
Dec 19, '23
M T W T F S S
Dec 26, '23
M T W T F S S
Jan 2, '23
M T W T F S S
Jan 9, '23
M T
Project: Project2
Date: Wed 11/16/22
Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Critical
Critical Split
Progress
Manual Progress



Project: Project2
Date: Wed 11/16/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress



Project: Project2
Date: Wed 11/16/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress



Project: Project2
Date: Wed 11/16/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Critical
Project Summary	Manual Summary	Critical Split
Inactive Task	Start-only	Progress
Inactive Milestone	Finish-only	Manual Progress